Rpt-ID: RCPESPRJ Georgia Date: (2/05/2016
User: krender Department of Transportation Page 1 of 10
Estimate Summary By Project

Contract ID: B14550-13-000-0 Estimate Number: 0027 Pay Period: 12/01/2015
to 01/31/2016

Contract Location: Time Allowed: 775 Days
1.023 MILES OF WIDENING AND RECONSTRUCTION FOR Al Elapsed Calender Days: 824  Days
Percent Time: 106.32
District: 2 Area: 05
Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let: 05/17/2013
P. 0. BOX 155 Date Awarded: 05/31/2013
Date Contract Executed: 07/02/2013
Date Notice to Proceed: 07/08/2013
CONYERS GA 30012-0155 Date Work Began: 09/30/2013
Phone: (770)922-8660 Date Time Stopped: 10/09/2015
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 08/21/2015

Surety Co:  TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $4,711,830.19 Counties:
Original Contract Amount $4,484,936.75 Jasper
Funds Available $826,037.35
Percent Complete 82.88%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0000423 $4,711,830.19 $4,484,936.75 $826,037.35 82.47% $12,674.35

Chief Engineer
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Pay Period:

Project Number:

Federal State Project Number:

0000423

SR 16 - WIDENING

STP00-0000-00(423)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$3,123,961.39
$780,990.48
$3,904,951.87
(50.03)
$3,904,951.84
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
($19,159.00)
$3,885,792.84

Prev to Date

$3,113,821.91
$778,455.61
$3,892,277.52
($0.03)
$3,892,277.49
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
($19,159.00)
$3,873,118.49

Total Payable:

This Estimate

$10,139.48
$2,534.87
$12,674.35
$0.00
$12,674.35
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$12,674.35

12/01/2015
to 01/31/2016
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Contract ID: B14550-13-000-0 Estimate Number: 0027 Pay Period: 12/01/2015
to 01/31/2016
Project Number 0000423
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0010 207-0203 FOUND BKFILL MATL, TP Il CcY 58.000 95.067
51.000 .000
95.067 $.00 $4,848.42
0020 310-1101 GR AGGR BASE CRS, INCL MATL TN 10,220.000 11,260.620
20.150 .000
11,260.620 $.00 $226,901.49
0025 318-3000 AGGR SURF CRS TN 500.000 1,175.590
20.150 .000
1,175.590 $.00 $23,688.14
0040 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 2,400.000 2,790.710
MATL & H LIME 70.250 .000
2,790.710 $.00 $196,047.38
0050 413-1000 BITUM TACK COAT GL 2,515.000 6,028.000
3.000 .000
6,028.000 $.00 $18,084.00
0060 441-0016 DRIVEWAY CONCRETE, 6 IN TK SY 459.000 1,169.887
33.950 54.444
1,224.331 $1,848.37 $41,566.04
0065 441-0018 DRIVEWAY CONCRETE, 8 IN TK SY 191.000 354.830
39.500 .000
354.830 $.00 $14,015.79
0070 441-0104 CONC SIDEWALK, 4 IN SY 5,310.000 5,678.039
24.750 100.000
5,778.039 $2,475.00 $143,006.47
0073 441-0301 CONC SPILLWAY, TP 1 EA 4.000 2.000
1600.000 1.000
3.000 $1,600.00 $4,800.00
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Pay Period:

12/01/2015

to 01/31/2016

Project Number 0000423

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0080 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 11,750.000 12,226.250
10.650 28.000
12,254.250 $298.20 $130,507.76
0084 444-1000 SAWED JOINTS IN EXIST PAVEMENTS - PCC LF 200.000 599.000
3.000 .000
599.000 $.00 $1,797.00
0095 500-3201 CLASS B CONCRETE, RETAINING WALL CcY 215.000 288.963
325.000 .000
288.963 $.00 $93,912.98
0100 500-3800 CLASS A CONCRETE, INCL REINF STEEL CcY 19.000 31.719
725.000 .000
31.719 $.00 $22,996.28
0104 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcY 345.000 115.987
205.000 1.477
117.464 $302.79 $24,080.12
0109 515-2020 GALV STEEL PIPE HANDRAIL, 2 IN, ROUND LF 800.000 839.800
28.900 .000
839.800 $.00 $24,270.22
0110 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 5,407.000 5,645.500
33.250 16.000
5,661.500 $532.00 $188,244.88
0115 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 517.000 579.500
39.900 .000
579.500 $.00 $23,122.05
0125 550-1420 STORM DRAIN PIPE, 42 IN, H 1-10 LF 145.000 202.300
85.000 .000
202.300 $.00 $17,195.50
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Pay Period: 12/01/2015
to 01/31/2016

Project Number 0000423

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0135 550-1480 STORM DRAIN PIPE, 48 IN, H 1-10 LF 345.000 384.670
98.750 .000
384.670 $.00 $37,986.16
0145 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 4.000 8.000
475.000 .000
8.000 $.00 $3,800.00
0150 550-4224 FLARED END SECTION 24 IN, STORM DRAIN EA 1.000 2.000
580.000 .000
2.000 $.00 $1,160.00
0221 668-1100 CATCH BASIN, GP 1 EA 39.000 43.000
1949.000 .000
43.000 $.00 $83,807.00
0241 668-2100 DROP INLET, GP 1 EA 39.000 40.000
1240.000 .000
40.000 $.00 $49,600.00
0261 668-5000 JUNCTION BOX EA 1.000 4.000
1598.000 .000
4.000 $.00 $6,392.00
Category Amount: $7,056.36 $1,381,829.68
Category Number: 0020 EROSION CONTROL
0266 163-0240 MULCH TN 144.000 17.680
100.000 .509
18.189 $50.90 $1,818.90
0271 603-2181 STN DUMPED RIP RAP, TP 3, 18 IN SY 615.000 317.778
42.000 10.000
327.778 $420.00 $13,766.68
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Pay Period:

12/01/2015

to 01/31/2016

Project Number 0000423

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
0276 603-7000 PLASTIC FILTER FABRIC SY 615.000 286.444
3.000 10.000
296.444 $30.00 $889.33
0281 700-6910 PERMANENT GRASSING AC 16.000 6.432
695.000 751
7.183 $521.95 $4,992.19
0286 700-7000 AGRICULTURAL LIME TN 48.000 2.000
95.000 .075
2.075 $7.13 $197.13
0291 700-8000 FERTILIZER MIXED GRADE TN 15.000 3.200
465.000 .750
3.950 $348.75 $1,836.75
0301 716-2000 EROSION CONTROL MATS, SLOPES SY 6,390.000 1,367.322
0.850 81.778
1,449.100 $69.51 $1,231.74
Category Amount: $1,448.24 $24,732.72
Category Number: 0030 TEMPORARY EROSION CONTROL
0311 163-0240 MULCH TN 48.000 83.073
100.000 .000
83.073 $.00 $8,307.30
0316 163-0300 CONSTRUCTION EXIT EA 2.000 3.000
965.000 1.000
4.000 $965.00 $3,860.00
0318 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 1,600.000 1,040.850
5.000 346.950
1,387.800 $1,734.75 $6,939.00
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Pay Period:

12/01/2015

to 01/31/2016

Project Number 0000423

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TEMPORARY EROSION CONTROL
0326 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 82.000 36.750
120.000 12.250
49.000 $1,470.00 $5,880.00
0341 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 1,000.000 1,600.550
0.500 .000
1,600.550 $.00 $800.28
0346 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 2.000 5.000
425.000 .000
5.000 $.00 $2,125.00
0356 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 2.000 6.000
100.000 .000
6.000 $.00 $600.00
0361 167-1500 WATER QUALITY INSPECTIONS MO 17.000 25.000
500.000 .000
25.000 $.00 $12,500.00
0372 643-8200 BARRIER FENCE (ORANGE), 4 FT LF .000 233.700
1.750 .000
233.700 $.00 $408.98
CO#3, FA#1 ECTC
Category Amount: $4,169.75 $41,420.56
Category Number: 0040 SIGNING AND MARKING
0386 636-1033 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, " SF 270.000 281.000
14.000 .000
281.000 $.00 $3,934.00
0391 636-1041 HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, " SF 47.000 56.000
15.000 .000
56.000 $.00 $840.00
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Pay Period: 12/01/2015
to 01/31/2016

Project Number 0000423

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 SIGNING AND MARKING
0426 653-1804 THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, Wt LF 1,800.000 4,363.200
1.500 .000
4,363.200 $.00 $6,544.80
0441 653-3501 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHI' GLF 450.000 495.000
0.200 .000
495.000 $.00 $99.00
0456 653-6006 THERMOPLASTIC TRAF STRIPING, YELLOW SY 700.000 723.167
2.750 .000
723.167 $.00 $1,988.71
0461 654-1001 RAISED PVYMT MARKERS TP 1 EA 114.000 244.000
3.000 .000
244.000 $.00 $732.00
0466 654-1003 RAISED PVMT MARKERS TP 3 EA 60.000 63.000
3.000 .000
63.000 $.00 $189.00
Category Amount: $0.00 $14,327.51
Category Number: (0050 UTILITIES
0501 670-1060 WATER MAIN, 6 IN LF 2,890.000 3,081.500
17.800 .000
3,081.500 $.00 $54,850.70
0566 670-5620 WATER SERVICE LINE, 3/4 IN LF 1,170.000 1,258.000
12.000 .000
1,258.000 $.00 $15,096.00
0611 670-9730 RELOCATE EXIST WATER METER, INCL BOX EA 26.000 27.000
175.000 .000
27.000 $.00 $4,725.00
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Contract ID: B14550-13-000-0 Estimate Number: 0027 Pay Period: 12/01/2015
to 01/31/2016
Project Number 0000423
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 UTILITIES
0656 660-0008 SAN SEWER PIPE, 8 IN, PVC LF 3,310.000 3,812.000
27.000 .000
3,812.000 $.00 $102,924.00
0666 668-3300 SAN SEWER MANHOLE, TP 1 EA 21.000 23.000
3700.000 .000
23.000 $.00 $85,100.00
0671 668-3311 SAN SEWER MANHOLE, TP 1, ADDL DEPTH, CL LF 30.000 34.500
400.000 .000
34.500 $.00 $13,800.00
0721 664-0100 OVERHEAD ELECTRIC DISTRIBUTION - LF 3,590.000 3,803.500
23.300 .000
3,803.500 $.00 $88,621.55
12.5 KV
0731 664-0400 REMOVAL OF OVERHEAD ELECTRIC DISTRIBUTLF 2,910.000 3,530.500
6.440 .000
3,530.500 $.00 $22,736.42
12.5 KV
0736 665-0030 SHORT SIDE SERVICE - EA 6.000 12.000
1475.000 .000
12.000 $.00 $17,700.00
1/2 IN, PE
0751 665-0040 LONG SIDE SERVICE - EA 1.000 2.000
3500.000 .000
2.000 $.00 $7,000.00
3/4 IN, PE
0776 665-0060 LONG SIDE SERVICE TIE OVER - EA 1.000 2.000
1250.000 .000
2.000 $.00 $2,500.00
3/4 IN, PE
Category Amount: $0.00 $415,053.67
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Pay Period: 12/01/2015
to 01/31/2016

Project Number 0000423

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
16 210-0250 UNDERCUT EXCAVATION CcY .000 229.630
7.500 .000
229.630 $.00 $1,722.23
Category Amount: $0.00 $1,722.23
Project Total Amount: $12,674.35 $3,904,951.87



